
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Thursday, October 18, 2007

From: Jeffery Crowley, OSC

To: Matt Taylor, EPA Region 4

Subject: Final POLREP
Bilbo Road Mercury Spill
1168 Bilbo Road, Lumberton, MS

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

8/10/2007- 10/18/2007
8/2/2007
8/1/2007

MSN000410072

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

A4QN

CERCLA
Emergency
Non NPL
Removal Action

Site Description
Please refer to previous POLREP's for Site Description and background
information.

Current Activities
The following activities have occurred during this reporting period:

ERRS crews worked with the home owner to replace carpet in the home and return the home to a state close to
what is was prior to the response.

The only thing that remained at the site was the rolloff box that was used to discard mercury contaminated
items. In mid-September ERRS mobilized to the home and took samples of various items in the rolloff box to
run analytical sampling for disposal profile. Once the results of the sampling came back, the rolloff box was
picked up on October 17, 2007 and sent to a disposal facility. This ended the response at the home.

Planned Removal Actions
Now that the resident is back in the home and the contaminated materials have been sent to a disposal facility, no
further removal activities are planned at the Site.

Estimated Costs *

Budgeted
Total To

Date Remaining
%

Remaining!

10451403



Extramural Costs

ERRS - Cleanup Contractor

START ;

Intramural Costs

USEPA - Direct (Region,
HQ)

Total Site Costs j
i

$40,000.00

$15,000.00;

$2,500.00

$57,500.00|

$18,065.00

$4,380.00!

$500.00

$22,945.00!
. . . . . ., . l

$21,935.00

$10,620.00;

$2,000.00

$34,555.00

54.84%.

70.80%!

80.00%

60.10%;

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided
in this report does not necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/BilboRoadMercurySpill


